

Public Works Projects

(Tentative Schedule)

Spring

- Alley construction behind city hall – Contractor – Started
- Rehab UV system at wastewater plant – Public Works staff - Started
- Dirt work (reseeding) at new water main on 8th Street – Contractor - Completed
- Water well cleaning – Completed

Summer

- Library – Contractor and public works staff - Started
- Lift station rehabilitation – Contractor and Public Works staff (July)
- Wastewater Treatment Plant computer upgrade – Contractor and Public Works staff (July)
- Clean up streets around Garden Square Park and paint parking stall lines – Contractor (Subject to City Council approval) (July)
- Streets potholes – Public Works staff (July/August)
- Tree trimming – Contractor & Public Works staff (July/August)
- Lead and copper survey – Public Works staff (August)
- Sealcoat streets – Contractor and Public Works staff (August/September)
- Spraying cemetery, parks, sports complex – Contractor (Subject to City Council approval)
- Water tower cleaning – Contractor and Public Works staff
- Sewage lagoons (Crush and install riprap) - Contractor
- Clean up pond at the Sports Complex – (Crush and install riprap) – Contractor
- Sidewalk crack repair City Hall & Trail – Public Works staff
- Mosquito Spraying - Contractor

Fall

- Move City water main at water wells – Contractor and Public Works staff (October)
- Tree removal at parks - Contractor
- Removing large tree trunks at sewage lagoons - Contractor
- Moving and spreading golden rock material from Water Plant to Sports Complex
- Rodent control at complex – Contractor & Public Works
- Sweep the curbed streets around City - Contractor
- Install water meters and upgrades – Public Works staff
- Maintenance on equipment – Contractor and Public Works staff
- Water Plant upgrades - Contractor and Public Works staff
- Screening and securing Water Plant and Storage Yard – Contractor and Public Works staff
- Remove Landscaping at City Hall – Public Works staff